



संत लौंगोवाल अभियांत्रिकी एवं प्रौद्योगिकी संस्थान
(भारत सरकार द्वारा स्थापित)

SANT LONGOWAL INSTITUTE OF ENGINEERING & TECHNOLOGY
(Established by Govt. of India)
Deemed- to-be-University

संदर्भ सं/Ref. No. PUR/11/09/1634-38

दिनांक/Date 13-01-10

(Registered)

M/s. Brightway Agencies,
SCO, 185, Sector 7-C,
Chandigarh.

Sub: Supply order No. PUR/11/09/1067 dated 15-10-09 extension of delivery period thereof.

Please refer to your letter No. BAC/2009-2010/2342/730 dated 28-12-09 vide which you have requested to extend the delivery period of above cited supply order.


Your request has been considered and our competent authority has approved to extend the delivery period upto 30-1-2010 for remaining 3 items.


The above extension of delivery date will also be subject to the condition that no increase in price on account of any statutory increase Or on account of any tax or duty leviable in respect of the goods specified in the said contract shall be admissible/paid for. All the terms & condition of supply orders will remain unaltered. **Please note no further extension will be granted. In case of failure to execute order within this extended delivery period further action as per rules will be taken against you.**

Endst. No. PUR/11/09/1634-38

Copy for information to:

1. HOD (Chy)
2. D.R.(A&A)
3. CSK
4. Incharge Networking


(C.S. MATHAROO) 13/1/10
STORE PURCHASE OFFICER
dated 13-01-10


(C.S. MATHAROO) 13/1/10
STORE PURCHASE OFFICER