



संत लौंगोवाल अभियांत्रिकी एवं प्रौद्योगिकी संस्थान
(भारत सरकार द्वारा स्थापित)

SANT LONGOWAL INSTITUTE OF ENGINEERING & TECHNOLOGY
(Established by Govt. of India)
Deemed- to-be-University

संदर्भ सं/Ref. No. PUR/91/08/1582-86

दिनांक/Date 04/01/10

(Registered)

M/s. Standard Instruments,
SICO House, Sirhindi Bazar,
Patiala.

Sub: Supply order No. PUR/91/08/112-15 dated 1-9-09 extension of delivery period thereof.

Please refer to your fax letters dated 28-9-09 & 27-11-09 vide which you have requested to extend the delivery period of above cited supply order

Your request has been considered and our competent authority has approved to extend the delivery period for two week from the issue of this letter for remaining items.

The above extension of delivery date will also be subject to the condition that no increase in price on account of any statutory increase Or on account of any tax or duty leviable in respect of the goods specified in the said contract shall be admissible/paid for. All the terms & condition of supply orders will remain unaltered.

Endst. No. PUR/91/08/1582-86

Copy for information to:

1. HOD (Chy)
2. D.R. (A&A)
3. CSK

File Net for up loading on web.

C.S. Matharoo
9/11/10

(C.S. MATHAROO)
STORE PURCHASE OFFICER
dated 04/01/10

C.S. Matharoo
9/11/10

(C.S. MATHAROO)
STORE PURCHASE OFFICER